

Module-4

- 7 a. How to monitor and control the cost of the project at the progressive stage? Explain it briefly. (10 Marks)
- b. Write a brief note on importance of,
- (i) Updating
 - (ii) Progressive curve. (10 Marks)

OR

- 8 a. Write a brief note on quality management in construction. (10 Marks)
- b. Write a brief note on health and safety management in construction industry. (10 Marks)

Module-5

- 9 a. Discuss the impact of increasing mechanization on construction industry. (08 Marks)
- b. Discuss the various types of equipments used in concreting operations. (12 Marks)

OR

- 10 a. Briefly explain the various factors involved in selecting equipment for a construction project. (08 Marks)
- b. List the various types of equipments used in earth work operations. Explain any one in detail with neat sketches showing various components. (12 Marks)

* * * * *